1. Incident Name Contract Oversight GRP | 2. Operational Period to be covered by IAP (Date/Time) CGIAP
: : COVER SHEET
Marine Debris Removal From: 0800 14 Sep 09 To0:0800 28 Sep 09 AVERS

3. Approved by Incident Commander(s):

ORG NAME
USCG Captain David Nichols (Lead Oversight Official)

Usce Robert Travis Wv W By RPN T 7o«
/4 7 /

Op Period 33

INCIDENT ACTION PLAN

The items checked below are included in this Incident Action Plan:

%]

ICS 202-CG (Response Objectives)

B

ICS 203-CG (Organization List) — OR — ICS 207-CG (Organization Chart)

(]

ICS 204-CGs (Assignment Lists)
One Copy each of any ICS 204-CG attachments:

<]

ICS 205-CG (Communications Plan)

ICS 206-CG (Medical Plan)

ICS 208-CG (Site Safety Plan) or Note SSP Location SSP Located at ICP

0o

Map/Chart

l___] Weather forecast / Tides/Currents

Other Attachments

ICS 209 (Status Summary)

0

(

U

0

O

0

O

U

U
4. Prepared by: Date/Time
PO Wesley S. Rogers O /e = _ 1058 11 Sep 09

CG IAP COVER SHEET (Rev 4/04)




REVISEL

1. Incident Name 2. Operational Period (Date/Time) INCIDENT OBJECTIVES
Marine Debris Removal From:14 Sep 09To: 28 Sep 09 ICS 202-CG

3. Objective(s)

1. The Contract Coordination Unit will continue to plan and execute a pre-bid

information plan, for the FINAL HEAVY VESSEL CONTRACT in cooperation with  the
IMLC Contracting Officer.

2. The Contract Coordination Unit will continue to assist LANTAREA-contracting with any
additional information or support needed to facilitate award of the remaining removal
contracts.

3. Continue to liaison with  FEMAto ensure operation costs are fully reimbursable
through the Stafford Act.
4. Continue to liaison with  relevant agencies in Louisiana  State Government

to ensure coordination of mission assignment objectives.

5. Continue to liaison with  NOAA's Office of Coastal Survey to coordinate
offshore  debris removal IAW the congressional mandate, and to maintain the
internet status board for real time information dissemination.

6. Continue demobilization of the Katrina/Rita Central  Archive.

7. Execute Removal Contract Number 07(Eastern  Sub-Surface  Heavy Vessels).
8. Execute Removal Contract Number 05(Terrebonne Heavy Vessels).
and Removal Contract Number 06(Cameron/Calcasieu Heavy Vessels).

4. Operational Period Command Emphasis (Safety Message, Priorities, Key Decisions/Directions)

Conduct daily SAFETY briefings for all operational teams.
Maintain ~ Heightened hurricane  alert  status  with 24/7 weather watch

and accurate contact phone numbers for all personnel, including
weekends and holidays.

Approved Site Safety Plan Located at: |CP, Mandeuville, LA - 985-626-4673.

5. Prepared by: (Planning Section Chief) Date/Time
PO Wesley S. Rogers 1100 11 Sep 09

INCIDENT OBJECTIVES ICS 202-CG (Rev 4/04)
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1. The Contract Coordination Unit will continue to plan and execute a pre-bid 
information plan, for the FINAL HEAVY VESSEL CONTRACT, in cooperation with the 
MLC Contracting Officer.
2. The Contract Coordination Unit will continue to assist LANTAREA contracting with any
additional information or support needed to facilitate award of the remaining removal 
contracts. 
3. Continue to liaison with FEMA to ensure operation costs are fully reimbursable 
through the Stafford Act.
4. Continue to liaison with relevant agencies in Louisiana State Government 
to ensure coordination of mission assignment objectives.
5. Continue to liaison with NOAA's Office of Coastal Survey to coordinate 
offshore debris removal IAW the congressional mandate, and to maintain the 
internet status board for real time information dissemination.
6. Continue demobilization of the Katrina/Rita Central Archive.
7. Execute Removal Contract Number 07(Eastern Sub-Surface Heavy Vessels).
8. Execute Removal Contract Number 05(Terrebonne Heavy Vessels).
and Removal Contract Number 06(Cameron/Calcasieu Heavy Vessels).
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and accurate contact phone numbers for all personnel., including
weekends and holidays.
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ICS 207

Information Officers

JIC

UNIFIED COMMAND

USCG - Capt David Nichols / Robert Travis

FEMA - Mark Nickelson
LA DNR - Garrett Broussard

CEA

CPO Mike Melancon

ADMINISTRATION |

Logistics Unit

PO Joan Hagstrom

PO Wesley Rogers

Safety Officer

PO Wesley Rogers

Assistant to Command Staff|

PO Wesley Rogers

OPERATIONS SECTION

Admin Unit Ldr
PO Robert Webb

L Finance Unit Leader

Michelle Blake
PO Russell Gibson

LEADER: MR Robert Travis

Field Operations

Operations Support |

Removal Operations Leader
PO Arthur Polite

Removal Operations Crew
PO Lansford Welsh
PO Steve Nash
PO Ken Wilson
PO Jesse Tricon

Waste Management Leader
LT Daniel McMahon

Waste Management Crew
PO Robert Webb
PO Michael Wuensch
PO Arthur Rosier

SONAR Operations Team

PO Daniel Stoner
PO James Fortin
PO Doug Kunkle

Planning & Contingency
Operations Team

CPO Mike Melancon
PO George Amon
PO Heather Morse

Environmental Unit Ldr

Charlie Henry
(NOAA - SSC)

Salvage Master

Rick Chianelli

Contract Coordination Unit
LT Daniel McMahon
PO Russell Gibson

Data Management

Angi Chancellor
PO Jeanetta Sly

Parish Liaison Officer

Lee Richardson
(GOHSEP)




REVISEL

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine  Debris ~ Removal From: 14 Sep 09 To: 28 Sep 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Opertaions Planning & Contingency Ops Teanr
5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chief: MR Robert Travis

Branch Director: N/A
Division/Group Supervisor'STAM: __CPO Michael Melancon

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task_F_orce/Resource Leader Contact Info. # # ot Reporting Info/Notes/Remarks *
Identifier Persons
Team 01 Amor 504-994-9211 | 01 []
Team 02 Morse 504-994-9/732 01 L]
[
[
[
[
[
[
[
[
[

7. Work Assignments
1. Provide technical and operational support to the Removal Ops Team, SONAROps Team, and Waste Management

Team as needed for Contract Number 07; Targets: 3430, 3431, 3432, 3850, 3857, 3866, 3977, 4003, 4024, 4034,
4035, 4037, 4222, 4225, 4227, 4228, 4230, 4231, 4246, 4247, 4346, 4373
2. Acquire Waste Stream Management Transfers  Sites (WSTMS) locations and ROA's for all vessel removal and

light  debris contracts, in  conjunction with  Parish points of contacts.

8. Special Instructions
Maintain quali’rications and or proficiency tfor Small Boat Operator,

COTR, SONAROperations, WSTMSMonitor, Removal Operations  Monitor
and Soil Sampling.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1102 11 Sep 09 |PO Wesley Rogers / 1102 11 Sep 09 |Robert Travis / 11 Sep 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Provide technical and operational support to the Removal Ops Team, SONAR Ops Team, and Waste Management 
Team as needed for Contract Number 07; Targets: 3430, 3431, 3432, 3850, 3857, 3866, 3977, 4003, 4024, 4034,
4035, 4037, 4222, 4225, 4227, 4228, 4230, 4231, 4246, 4247, 4346, 4373.
2. Acquire Waste Stream Management Transfers Sites (WSTMS) locations and ROA's for all vessel removal and
light debris contracts, in conjunction with Parish points of contacts.
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REVISEL

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine  Debris ~ Removal From: 14 Sep 09 1o 28 Sep 09 ICS 204-CG

3. Branch 4. Division/Group/Staging

Field Operations SONAROperations  Tearmr

5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chief: __ MR Robert  Travis

Branch Director: N/A
Division/Group Supervisor/STAM: __ PO _Daniel  Stoner

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource Leader Contact Info. # o or Reporting InfolNotes/Remarks ¥
SONARTeam 01 Stoner 504-710-0574 01 [
SONAR Team 02 Fortin 504-470-4862 01 [
SONARTeam 03 Kunkle 504-994-9585 01 [
[]

[]

[]

[]

[]

[]

[]

[]

7. Work Assignments ) ) )
1. Provide SONARSsupport to the Contract Coordination unit, Planning and Contingency Ops Team,

and the Removal Operations Team.

2. Validate removal of vessels and subsurface targets. Document removal on appropriate ICS-214
and target sheets.

3. Contract Number 07; Targets: 3430, 3431, 3432, 3850, 3857, 3866, 3977, 4003, 4024, 4034,
4035, 4037, 4222, 4225, 4227, 4228, 4230, 4231, 4246, 4247, 4346, 4373.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1104 11 Sep 09 | PO Wesley Rogers / 1104 11 Sep 09| Robert Travis / 11 Sep 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Provide SONAR support to the Contract Coordination Unit, Planning and Contingency Ops Team, 
and the Removal Operations Team.
2. Validate removal of vessels and subsurface targets. Document removal on appropriate ICS-214 
and target sheets.
3. Contract Number 07; Targets: 3430, 3431, 3432, 3850, 3857, 3866, 3977, 4003, 4024, 4034,
4035, 4037, 4222, 4225, 4227, 4228, 4230, 4231, 4246, 4247, 4346, 4373.
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REVISEL

Operations Section Chief: MR Robert  Travis
Branch Director: N/A
Division/Group Supervisor’'STAM: PO _Arthur _ Polite

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debnis  Removal From: 14 Sep 09 To: 14 Sep 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field  Operations Removal Operations
5. Operations Personnel Name Affiliation Contact # (s)

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Removal Monitor Tean] Polite 504-994-9220 05 []

7. Work Assignments
1. Provide daily briefings to command staff.

2. Schedule and provide Removal Operations Monitor personnel for contractor removal crew.
3. Contract Number 07; Targets: 3430, 3431, 3432, 3850, 3857, 3866, 3977, 4003, 4024, 4034,
4035, 4037, 4222, 4225, 4227, 4228, 4230, 4231, 4246, 4247, 4346, 4373.

8. Special Instructions
While Monitoring Removal Stay Vigilant. You're an extra set of eyes tor safety

As per the safety plan, drink 5-7 oz of water every 15-20 Minutes

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
Resolve Marine VHE-FEM CH 10
USCG Sector  New Orleans VHE-FM CH 16 504-846-6162

CommsList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1106 Sep 09 | PO wesley Rogers / 1106 11 sep o9|Robert Travis / 11 Sep 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Provide daily briefings to command staff.
2. Schedule and provide Removal Operations Monitor personnel for contractor removal crew.
3. Contract Number 07;  Targets: 3430, 3431, 3432, 3850, 3857, 3866, 3977, 4003, 4024, 4034,
4035, 4037, 4222, 4225, 4227, 4228, 4230, 4231, 4246, 4247, 4346, 4373.
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        As per the safety plan, drink 5-7 oz of water every 15-20 Minutes
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REVISEL

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris Removal From: 14 Sep 09 To: 28 Sep 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Operations Waste Management Unit
5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chie. MR Robert Travis
Branch Director: N/A
Division/Group Supervisor’'STAM: LT Daniel  McMahor

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/‘ll;jaesnliifFigrrce/Resource Leader Contact Info. # P:rs%fns Reporting Info/Notes/Remarks *
WSMTSTeam 01 Rosier 504-994-9418 01 N
WSMISTeam 02 wuensch | 504-275-0956 01 [
[

[

[

[

[

[

[

[

[

7. Work Assignments
1. Conduct Pre and Post soil samples for HAZMATat relevant Waste Stream Management Transfer  Sites (WSMTS), prior to

activation.

2. Schedule and provide WSTMSMonitor personnel for each WSTMSactivated.

3. Execute Daily WSMTSinspection reports  with relevant  photos at the conclusion of each days operations
4. Monitor and record disposal of Contract Number 07; Targets: 3430, 3431, 3432, 3850, 3857, 3866, 3977, 4003, 4024, 4034
4035, 4037, 4222, 4225, 4227, 4228, 4230, 4231, 4246, 4247, 4346, 4373.
8. Special Instructions

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
USCGSector New Orleans VHF-FM CH 16/21A 504-846-6162

CommslList (ICS 205A)

Emergency Communications

Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1109 11 Sep 09 |PO Wesley Rogers / 1109 11 sep 09 |RObert Travis/1l — Sep 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Conduct Pre and Post soil samples for HAZMAT at relevant Waste Stream Management Transfer Sites (WSMTS), prior to 
activation.
2. Schedule and provide WSTMS Monitor personnel for each WSTMS activated.
3. Execute Daily WSMTS inspection reports with relevant photos at the conclusion of each days operations
4. Monitor and record disposal of Contract Number 07;  Targets: 3430, 3431, 3432, 3850, 3857, 3866, 3977, 4003, 4024, 4034,
4035, 4037, 4222, 4225, 4227, 4228, 4230, 4231, 4246, 4247, 4346, 4373.
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UNCHANGE

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris Removal From: 14 Sep 09 1o 28 Sep 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Operations Support Contract Coordination Unit
5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chief: MR Robert  Travis
Branch Director: N/A
Division/Group Supervisor/STAM: LT Daniel McMahor

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of ) *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Contract Coordination

Unit LT MCMAHC | 504-575-5471 03 L]

COTR Certiticate MR Travis 01 ]

7. Work Assignments 1. Provide requested assistance  to LANTAREAContracting.

2. Coordinate  removal activities with  relevant Louisiana  State agencies.

3. Continue pre-contract "A-List" (private property)Declaration of Abandonment coordination with  Parish

representatives, and LA Attorney General Liaison Representative.

4. Develop a comprehensive deployment plan in coordination with the Planning & Contingency  Ops Section.

5. Coordinate  the WSMTSpermit process with LADEQ Waste Permit Section.

6. Provide COTRSupport for Contract Number 07; Targets: 3430, 3431, 3432, 3850, 3857, 3866, 3977, 4003, 4024, 4034,

4035, 4037, 4222, 4225, 4227, 4228, 4230, 4231, 4246, 4247, 4346, 4373.

8. Special Instructions
Conduct pre-contract deployment refresher training for all monitors.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1111 11 Sep 09| PO Wesley Rogers / 1111 11 Sep 09] Robert Travis / 11 Sep 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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                    1. Provide requested assistance to LANTAREA Contracting.
2. Coordinate removal activities with relevant Louisiana State agencies.
3. Continue pre-contract "A-List" (private property)Declaration of Abandonment coordination with Parish 
representatives, and LA Attorney General Liaison Representative.
4. Develop a comprehensive deployment plan in coordination with the Planning & Contingency Ops Section.
5. Coordinate the WSMTS permit process with LADEQ Waste Permit Section.
6. Provide COTR Support for Contract Number 07; Targets: 3430, 3431, 3432, 3850, 3857, 3866, 3977, 4003, 4024, 4034,
4035, 4037, 4222, 4225, 4227, 4228, 4230, 4231, 4246, 4247, 4346, 4373.
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REVISEL

1. Incident Name

2. Operational Period (Date/Time) Assignment List

Marine Debris Removal From: 14 Sep 09 To: 11 Sep 09 ICS 204-CG

3. Branch 4. Division/Group/Staging

Operatlons Support EnVironmental Un|t

5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chief: MR Robert  Travis USC(
Branch Director: _N/A

Division/Group Supervisor/'STAM: MR _Charlie Henry NOAA

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of ) *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Environmental unit 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1. Coordinate a NHPASection 106, and ESA Sect 07 review of each Waterway, Vessel Contract &

WSTMS.

2. Coordinate  weather forecast/concerns each day with the Safety Officer.

3. Brief each outgoing monitor team on the above issues which are relevant to the targets being

worked and issue relevant NHPA Section 106 approval documentation, relevant BMP ESA Section 07,

and relevant LA Scenic Rivers Guidance excerpts.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (O_SC): Date/Time

PO Wesley Rogers / 1112 11 Sep 09 | PO Wesley Rogers / 1112 11 Sep 09 Robert Travis/11 Sep 09

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Coordinate a NHPA Section 106, and ESA Sect 07 review of each Waterway, Vessel Contract & 
WSTMS.
2. Coordinate weather forecast/concerns each day with the Safety Officer.
3. Brief each outgoing monitor team on the above issues which are relevant to the targets being 
worked and issue relevant NHPA Section 106 approval documentation, relevant BMP ESA Section 07,
and relevant LA  Scenic Rivers Guidance excerpts.
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REVISEL

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris — Removal From: 14 _Sep 09 To: 28 Sep 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Satety  Officer
5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chie. MR Robert  Travis
Branch Director: _N/A
Division/Group Supervisor/STAM: PO Wesley Rogers

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task_F_orce/Resource L # Of ) *
Identifier eader Contact Info. # Persons Reporting Info/Notes/Remarks

Satety  Officer Rogers 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1.Continue to monitor the SSP so that it remains updated and is reflective of current  project

tasks, hazards, and controls; and Review and approve Contractor Safety Plans.

2. Continue to liaison with  MLC and the D8 Safety and Environmental Health Detachment.

3. Conduct frequent safety inspections of work sites.

4. Coordinate  weather forecast/concerns each day with the EU.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1115 11 Sep 09 |PO Wesley Rogers / 1115 11 Sep 09 |[Robert Travis/11 Sep 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1.) Incident Name:

Marine Debris Removal

2.)  Operational Period
14 Sep 09 - 28 Sep 09

3.) Basic Local Communications Information:

Assignment Name Method of contact
ICP - PLANNING STAFF OFFICE: 985-626-4673, FAX: 985-626-4672
ICP - OPERATIONS STAFF OFFICE: 985-626-4674, 985-626-4675
DUC ROBERT TRAVIS MOBILE: 757-561-9167
D8 - LGL CDR BALD OFFICE: 504-671-2030, 504-671-2331

SAFETY OFFICER

PO WESLEY ROGERS

MOBILE:504-710-0553

CCU UNIT &

LTJG DANIEL MCMAHON

MOBILE: 504-575-5471

WSTMS

PO MICHAEL WUENSCH

MOBILE: 504-275-0956

PO RUSSELL GIBSON

MOBILE: 502-439-7887

PO ARTHUR ROSIER

MOBILE: 504-994-9418

PLANNING &

CPO MIKE MELANCON

MOBILE: 504-331-9252

CONTINGENCY OPS

PO GEORGE AMON

MOBILE: 504-994-9211

PO HEATHER MORSE

MOBILE: 504-994-9732

SONAR OPS PO DANIEL STONER MOBILE: 504-710-0574
TEAM PO JAMES FORTIN MOBILE: 504-470-4862

PO DOUGLAS KUNKLE MOBILE: 504-994-9585

REMOVAL OPS PO ARTHUR POLITE MOBILE: 504-994-9220
TEAM PO LANCE WELSH MOBILE: 504-994-9676

PO STEVE NASH

MOBILE: 504-275-0891

PO KENNETH WILSON

MOBILE: 504-331-9157

PO JESSE TRICON

MOBILE: 504-602-5147

ADMIN UNIT LDR

PO ROBERT WEBB

MOBILE:504-710-0313

LOGISTICS

PO JOAN HAGSTROM

MOBILE: 504-994-9504

TECH SPEC - GIS/IT

ANGI CHANCELLOR

MOBILE: 504-710-0789

DATA ENTRY

JEANETTA SLY

MOBILE: 504-813-9350

D8 - LGL

DUTY OFFICER

TREO: 618-610-2618

4.) Prepared by:

Time Prepared:

PO WESLEY S. ROGERS

0942 11 Sep 09

COMMUNICATIONS LIST

ICS 205A - CG (Rev. 07/04)

Communications List
ICS 205A - CG




REVISEL

Incident Name: Operational Period Incident Status
Marine Debris Removal 14 Sep 09 - 28 Sep 09 Summary, ICS 209

1.) Situation Summary as of Time of Report:
See Subsequent 209's, by Parish and Executive Summary.

1. Initial removal operations started: 18 Aug 08.

2. Initial Parish meetings completed on: 22 Oct 08.

3. Survey operations in 23 Parishes were completed on: 19 Nov 08

4. Removal support contracts (contract number 01 & contract 02) Remain operational.

5. Contract number 03 was completed on: 25 Nov 08.

6. Initial coordination meetings of the mulit-hurricane working group USACOE, FEMA, and

the State of Louisiana was conducted on: 27 Jan 09.

7. Pre-Bid Site Visits for contract number 05 (Terrebonne) and contract number 06
(Cameron/Calcasieu) were conducted on: 31 Mar & 01 Apr 09.

8. The final meeting regarding overall contracting plan has been conducted at the ICP with the
Lead Contracting Officer: 30 Mar 09 - 03 Apr 09.

9. Both Survey Teams have been demobolized. All Surveys and Parish Meetings have been
completed in all 23 Parishes. Total workplan is essentially complete. All Parish meetings have
been completed effective: 16 Apr 09.

10. Contract number 04 was completed on: 03 May 09.

11. Multi-hurricane working group with ACOE and FEMA has permanently deleted four parishes
(East Baton Rouge, West Baton Rouge, St Martin, and Lafayette) from the Coast Guard Mission.
The working group also transferred all work on five of the largest watereways

(USCG Case Numbers: 8608, 8610, 8612, 8430 and 8435) back to FEMA for clean up by
USACOE, or through a PW issued by FEMA on: 06 May 09.

12. Waste Management Section has been established and is operational.

13. USHPA Section 106 consult agreement with LA SHPO was signed on: 01 Jun 09.

14. Offshore SONAR Surveys and SONAR Target Analysis Branch has been demobilized.

15. The statewide Waste Stream Management Tranfer Site (WSMTS) permit process has been
executed with LADEQ and is operational.

16. Solicitaions for contracts number 05,contract number 06, and contract number 07, have
been closed.

17. Technical review of contract number 05 and contract number 06 has been completed and sent to
MLC Contracting . Anticipate Imminent awards.

18. D8 Salvage and Debris Removal Unit has submitted its 2009 Hurricane through D8 Chain

of Command.

19. PWS's for contracts number 09 and number 10 have been completed and forwarded to

MLC Contracting . Subsequent requested revisions have also been forwarded to LANT Contracting.
20. Technical review of contract number 07 was completed on: 21 Jul 09.

21. All Project Worksheets (Scopes Of Work) for ALL anticipated contracts are complete and at
MLCLANT Contracting.

22. Completed Pre-Deployment meeting with contract awarded for contract number 07
(Terrebonne Heavy Vessels) on: 11 Sep 09.

Prepared by: Time Prepared:

PO Wesley Rogers 1033 11 Sep 09
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REVISEL

Incident Name:
Marine Debris Removal

Operational Period
14 Sep 09 - 28 Sep 09

Incident Status
Summary, ICS 209

2.) Future Outlook/Goals/Needs/Issues:

with NOAA during September.

Debris Mission.

2. Submit final contract documentation for contracts number 03 and number 04.
3. Katrina/Rita Archive de-mobilizationia continuing.
4. Submit letter to the State and FEMA, terminating operational input to the USCG Marine

5. Execute Contract Number 07 (Eastern Sub-Surface Heavy Vessel).

1. Final summary reports for all offshore sonar contracts (05) should be completed in conjuction

Prepared by:

Time Prepared:

PO Wesley Rogers

1033 11 Sep 09
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REVISEL

Incident Name:

Marine Debris Removal

Operational Period
14 Sep 09 - 28 Sep 09

Incident Status
Summary, ICS 209

3.) Equipment Resources

# # # # Out of
Type: Notes: Ordered | Available | Assigned | Service
USCG Assets:
Government Vehicles |03 Available for towing ops 9 9 9 0
Small Boats Includes Trailer 3 3 3 0
Side Imaging SONAR 3 3 3 0

Other Assets:

4.) Personnel Resources

Agency: Notes Total # of People
USCG 19 Reservist, 01 Civilian, 01 Auxillarist 21

FEMA 2

NOAA 1
CONTRACTOR 1
OTHER

Total Personnel Resources Used From all Organizations: 25

5.) Notes

Prepared by:

Time Prepared:

PO Wesley Rogers

1033 11 Sep 09
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ICS 209

Operation Period 33

14 SEP 09 - 28 SEP 09

Executive Summary: Phase 4 Inshore Statistics

9/23/2009
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1 Acadia 5W 7 Y 5 5 5 0 2 Y 0 0O O Conducted 2nd Parish Meeting 19FEB09
2 Ascension 4E,5W 2 Y 2 2 2 0 0 Y 0 0O O  cConducted 2nd Parish Meeting 220CT08
3/Assumption 4E,5W | 7 Y 5 5 3 3 1 Y 0 0 0 Conducted 2nd Parish Meeting 240CT08
4 Calcasieu 3w 28 Y 7 7 6 1 21 Y 0 0O O Conducted 2nd Parish Meetingl9MARO9
4 Calcasieu2 3w 16 " 10 5 5 1 10 " 0 0O | 0| conducted 2nd Parish Meeting 19MAR09
5 Cameron 2W 20 Y 12 17 10 0 7 Y 0 0O O Conducted 2nd Parish Meeting18MAR09
6 East Baton Rouge 4E 0O NA O 0 0 0 0 | N/A 0 0 O No Work Requested
7 lberia 4W,5W 19 Y 9 7 4 1 14 Y 0 0O O Conducted 2nd Parish Meeting 09APR09
8 Iberville 5W 16 Y 4 1 0 1 15 Y 0 0 |0 Conducted 2nd Parish Meeting 19FEB09
9 Jefferson 1E,4 13 Y 13 9 13 0 0 Y 0 0O O Conducted 2nd Parish Meeting 10MAR09
10|Jefferson Davis 5W 12 Y 2 1 2 0 10 Y 0 0 |0 Conducted 2ns Parish Meeting 11FEB09
11 La Fourche 4E 16 Y 5 5 5 0 11 Y 0 0O O Conducted 2nd Parish Meeting 10MARO9
12 Lafayette 5w 0O NA O 0 0 0 0 | N/A 0 0 O No Work Requested
13 Livingston 4E 9 Y 9 9 9 0 0 Y 0 0O O Conducted 2nd Parish Meeting 04FEB09
14|Orleans 1E 25 Y 21 21 19 0 6 Y 5 0 0 1st mtg: 11DECO07, 2nd mtg: 26AUG08
15 Plaguemines 2E 16 Y 13 11 11 0 4 Y 0 0O O  conducted 2nd Parish Meeting 16APR09
16|St. Bernard 1E 22 Y 18 17 16 0 6 Y 0 0 0 1st mtg: 30JULO8, 2nd mtg: 15APR09
17 St. Charles 1E,4E 15 Y 9 9 9 0 6 Y 0 0O O Conducted 2nd Parish Meeting 11MARO9
18|St. James 4E 6 Y 4 4 3 0 3 Y 0 0O |0 Conducted 2nd Parish Meeting 02MAR09
19 St. John the Baptist 1E,4E 5 Y 5 5 5 0 0 Y 0 0O O Conducted 2nd Parish Meeting 25JUL08
20/St. Martin 5w 0O NA O 0 0 0 0 | N/A 0 0 O No Work Requested
21 St. Mary 4W,5W 5 Y 5 3 3 0 2 Y 0 0O O Conducted 2nd Parish Meeting 11FEB09
22|St. Tammany 1E 28 Y |15 12 16 6 4 Y 5 0O O Conducted 2nd Parish Meeting 17DEC08
23 Tangipahoa 1E 3 Y 3 3 3 0 O Y 1 0O O Conducted 2nd Parish Meeting 10JUL08
24 Terrebonne 3E,4E 16 Y 7 2 5 0 11 Y 0 0 0 Conducted 2nd Parish Meeting 09APR09
25 Vermilion iw,5w 18 Y 18 15 13 0 5 Y 0 0O O Conducted 2nd Parish Meeting 19MARO09
26 \Washington N/A 1 Y 1 1 1 0 0 Y 0 0 O
27 West Baton Rouge 5W 0 0 0 O 0 0 O No Work Requested
6 13| 13 111 0 |0
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Parish 01
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7400 |Bayou Queue De Tortue Y | 26JUNO8 07JULO8 Y Y | 19FEBO9 | N | N
7401 Mermentau River Y 26JUNO8 15JULO8 Y Y 19FEBO9 N N
7402  Bayou Nezpique Y 26JUNO8 15JULO8 Y | Y 19FEBO9 N N |
7403 Bayou Des Cannes Y 26JUN0O8 14JULO8 Y Y 19FEB09 N N
7404  Bayou Wikoff West Y 26JUNO8 N/A N N 19FEBO9 N Y
7405 Bayou Wikoff East Y 26JUNO8 N/A N N 1I9FEBO9 N Y
7406 | Bayou Plaguemine Bruel Y N/A 14JULO8 | Y | Y | 19FEB0O9 | N | N
TOTALS 7 7 6 5 5 5 7 0 2 0 0 0]0]0fO0
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Ascension Parish

ICS 209

Parish 02
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ICS 209 Assumption Parish
Parish 03
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7300 Baker Canal Y | 10JUNO8 N/A N| N 240CT08 Y N
7301 Bayou LaFouche Y 10JUNOS8 N/A N N 240CT08 N Y
7302 Bayou Chene Y  N/A  16JUNO8 Y Y 240CT08 N N |
7303  Whitmel Canal Y 10JUNO8 16JUNO8 Y N 240CT08 Y N
7304 Bayou Pierre Part Y 10JUNO8 16JUNO8 Y Y 240CT08 N N |
7305 St Vincent Canal Y 10JUNO8 16JUNO8 Y Y 240CT08 N N
7306 |Himalaya Canal Y N/A 16JUNO8 Y N 240CT08 Y N
TOTALS 7 7 5 5 5| 3 7 3] 1 0 0 oJofo]o
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Parish 04
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7500 Bess Branch Y | 10JULOS8 N/A N N N Y NMA
7501 Foster Branch Y 10JULO8 N/A N N N Y NMA
7502 |T.B.D. Y | 10JULOS8 N/A N N N Y NMA
7503 L-7 Drainage Canal Y 10JULO8 N/A N N N Y NMA
7504 | L-5 Drainage Canal Y | 10JULOS8 N/A N N N Y NMA
7505 W-4 Drainage Canal South Y 10JULO8 N/A N N N Y NMA
7506 W-11 Drainage Canal Y | 10JULOS8 N/A N N N Y NMA
7507 Bearhead Creek Y 08JULO8 N/A N N N Y NMA
7508 |Houston River Y | 08JULO8 | 22JULO8 | Y Y N N
7509 Buxton Creek South Y 08JULO8 N/A N N N Y NMA
7510 Buxton Creek North Y | 08JULOS N/A N N N Y NMA
7511  Little River Y 08JULO8 N/A N N N Y NMA
7512 | Industrial Canal Y | 08JULO8 | 16JULO8 | Y Y N N
7513 Holbrook Park Y 08JULO8 N/A N N N Y NMA
7514 |Indian Bayou Y | 08JULOS N/A N N N Y NMA
7515 Little Indian Bayou Y 08JULO8 N/A N N N Y NMA. Currently being worked under NRCS.
7516 |Beachman Bayou Y ' 09JULO8 N/A N N N Y NMA. Currently being worked under NRCS.
7517 Marsh Bayou Y 09JULO8 21JULO8 Y Y N N
7518 |L-39 Drainage Canal Y | 09JULO8 N/A N N N Y NMA
7519 T.B.D. Y 09JULO8 N/A N N N Y NMA
7520 English Bayou Y | 09JULO8 21JULO8 | Y Y N N
7521 Bayou D Inde Y 09JULO8 16JUL08 Y N Y N PW
7522 |Bayou Guy Y | 09JULOS8 N/A N N N Y NMA
7523 Black Bayou Y 09JULO8 N/A N N N Y NMA
7524 |T.B.D. Y | 09JULOS8 N/A N N N Y NMA
7525 1-C &1-C-1-D.C. Y 09JULO8 N/A N N N Y NMA
7526 |Vinton Drainage Canal Y | 10JULO8 | 18JULO8 | Y Y N N
7527 Calcasieu River Y N/A 21JUL08 Y Y N N
TOTALS | 28 [28] 27 7 [7[ 6 o Jaf2a] o [ o TJofoJofo |
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Parish 04
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7528 Webb Gully Y 26AUGO8 NA N N N Y NMA
7529  Stewart Road Y 26AUG08 150CT08 N N N Y NMA
7530 Bone Bayou Y 26AUGO8 150CT08 N N | N Y |  NMA
7531  Old River Y NA 090CTO8 Y Y N N
7532  Coon Gully Y 26AUGO8 NA N N N Y \ | NMA
7533  Cowards Gully Y 26AUGO8 NA N N N Y NMA
7534  Buxton Creek Y 26AUGO8 NA N N N Y \ | NMA
7535  Beckwith Creek Y NA NNA N N N Y NMA
7536  Hickory Branch 'Y NA  NA N N N Y \ | NMA
7537 West Fork Calcasieu Y N/A 160CT08 Y Y N N
7538  Vincent Landing Y N/A  25AUGO8 N N N Y \ | NMA
7539 Moss Lake Y NA  25AUG08 N N N Y NMA
7540  Bayou Choupique 'Y  N/A  25AUGO8 Y Y | N N | | ]
7541  Brandon Ditch Y N/A 25AUG08 N N Y N PW
7542  Old HWY 90 Canal Y 26AUGO8 080CTO8 Y Y | N N | | ]
7543  Sabine River Y NA 150CT08 Y Y N N

TOTALS 16 16 7 10 5 5 0 1] 10 0 0 0j]0]JOfO
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Parish 05
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7700 Sabine Lake Y 29JULO8 O08AUGO8 Y Y N N
7701  Johnson Bayou Y 29JULO8 O0BAUGO8 Y Y N N
7702  Oyster Bayou Y 29JUL08 13AUGO8 Y Y "N N |
7703 Calcasieu Shipping Channel Y 29JUL08 12AUGO08 Y Y N N
7704  Monkey Island Loop Y 29JULO8 12AUGO8 Y Y "N N |
7705 West Cove Y 29JULO8 13AUGO08 Y Y N N
7706  Old River Y 29JULO8 12AUGO8 Y Y "N N |
7707 Calcasieu Lake Y 29JUL08 13AUGO8 Y Y N N
7708 Hog Bayou Y | 30JUL08 8 NA Y Y "N | N ‘Parish request SONAR only
7709 Mermentau River Y 30JUL08 O07AUGO8 Y Y N N
7710 Grand Lake West Y | 30JULO8 O07AUGO08 Y N N Y ‘NMA
7711  Grand Lake East Y 30JULO8 07AUGO08 N N N Y NMA
7712  Superior Oil Canal Y | 30JULO8 07AUGO8 N N N Y 'NMA, Private W/W
7713 ‘Humble Canal ‘ Y ‘ 30JULO8 ‘ N/A ‘ N ‘ N N Y NMA, W/W has been cleaned as reported by the Rockefeller Wildlife Refuge
7714  Gulfway Lake Breeze Canal Y 13AUG09 14AUG09 Y | ‘Parish Requested Late
7715 Hackberry Boat Launch Y 13AUG09 14AUGO09 Y Parish Requested Late
7716  Alvin Guidry Canal Y | 13AUG09 14AUG09 Y N N Y ‘Parish Requested Late
7717 Kelso Bayou Y 13AUG09 14AUGO09 Y Parish Requested Late
7718 Ismay Harbor Y | 13AUG09 14AUG09 Y N N Y ‘Parish Requested Late
7719 Riverside Drive Canal Y 13AUG09 14AUGO09 Y N N Y Parish Requested Late
TOTALS 20 20 14 12 17| 10 0 0 7 0 0 0]J]0]JO0[O
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7800 |Bayou Petit Anse Y | 13AUGO08 N/A N N N Y NMA
7801 Port of Iberia Y 13AUGO08 18AUGO08 Y N Y N Parish cleaned waterway with a PW.
7802 Bayou Blue Y 13AUGO8  N/A N N | N Y \ | NMA
7803 Bayou Jack Canal Y 13AUGO08 18AUGO8 Y Y N N
7804 Bayou Patout Y 13AUGO8  N/A N N N Y ‘NMA
7805 Commercial Canal Y 13AUG08 18AUGO8 N N N Y NMA
7806 Norris Branch Canal Y 13AUGO8  N/A N N | N Y \ | NMA
7807 Jefferson Canal Y 13AUGO8 NA N N N Y NMA
7808 Poufette Canal Y 13AUGO8  N/A N N | N Y \ | NMA
7809 Deblanc Coulee Y 13AUGO08 N/A N N N Y NMA
7810 Unknown Canal South of HWY 90 Y 13AUG08 N/A N N | N Y | | | NMA
7811 Wilkins Canal Y 13AUG08 18AUGO8 Y Y N N
7812 Bayou Teche Y | 13AUGO08 18AUGO8 Y N | N Y \ | NMA
7813 Stumpy Bayou Y 13AUGO8 NA N N N Y NMA
7814 Weeks Canal North Y 13AUGO08 18AUGO8 Y Y N N | | ]
7815 Weeks Canal South Y 13AUGO08 18AUGO08 Y N N Y NMA
7816 Delahoussaye Canal Y | 13AUGO08 18AUGO8 N N | N Y \ | NMA
7817 Delecambre Canal Y N/A 18AUGO08 Y Y N N
8702 |Marsh Island Y N/A N/A N N N | Y Public Oyster Beds, NMA

TOTAL 19 19 17 9 7 4 0 1] 14 0 0 0]J]0]JO0[O
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7200  Maringouin Bayou Y 12MAYO08 N/A N N 19FEBO9 N | Y NMA
7201  King Ditch Y 12MAY08 NA N N 19FEB09 N Y NMA
7202 Bayou Plaguemine 'Y 12MAY08 02JUNO8 Y N 19FEBO9 Y N | ‘Bayou had a small amount of Katrina debris. PW given to Parish.
7203 Lower Grand River/Bayou Sorrel Y 16MAY08 N/A N N 19FEB0O9 N Y No Surface Targets, Per Parish, No Subsurface
7204 Bayou Gross Tete 'Y 12MAY08 02JUNO8 N N 19FEBO9 N Y | 'Has had two FEMA PWs
7205 Goat Island Y NA NNA- N N 19FEB09 N Y NMA
7206 Cypress Cove 'Y NA  NA N N 19FEBO9 N Y | 'NMA
7207  Holiday Park Y NA NNA- N N 19FEB09 N Y NMA
7208 Bayou Ricard 'Y NA  NA N N 19FEBO9 N Y | 'NMA
7209 Elen Lake Y NA NNA- N N 19FEB09 N Y NMA
7210 Bayou Tigre 'Y 16MAY08 11JUNO8 N N 19FEBO9 N Y | 'No Targets
7211 False Branch Bayou Y 16MAY0O8 N/A N N 19FEB09 N Y NMA
7212  Muddy Bayou 'Y 16MAY08 N/A N N 19FEBO9 N Y | ‘NMA
7213  Rocky Canal Y 16MAY0O8 N/A N N 19FEB09 N Y NMA
7214  White Castle Canal 'Y 16MAY08 11JUNO8 N N 19FEBO9 N Y | 01 Target, Target is NMA
7215 Lone Star Canal Y NA NNA- N N 19FEB09 N Y NMA
TOTALS 16 16 10 4 1] o 16 1] 15 0 0 ofoJoJo
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8012 Harvey Canal Y | 12MAY08 | 21MAYO08 | Y Y 10MAR0O9 N N Case in previous Phase. 01 GPS point SONARED
8013 Hero Cutoff Y 12MAY08 21MAY08 Y Y 10MARO9 N N
8014 Goose Bayou Y | 12MAY08 29MAY08 Y Y 10MARO9 N N | \
8015 Barataria Waterway North Y 12MAY08 21MAY08 N Y 10MAR0O9 N N Case in previous Phase. Previous CG SONAR available
8016 Whiskey Canal Y| N/A 28MAY08 Y Y 10MARO9 N N | \
8017 Bayou Segnette Y N/A 29MAY08 N Y 10MAR0O9 N N Case in previous Phase. Previous CG SONAR available
8018 Bayou Bardeaux 'Y N/A  29MAYO8 Y Y 10MARO9 N N | |
8019 Barataria Waterway South Y N/A 22MAY08 N Y 10MAR09 N N Case in previous Phase. Previous CG SONAR available
8020 lIsle Grande Terre' Y| N/A 28MAY08 Y Y 10MARO9 N N | \
8021 Grande Isle Y 20MAY08 28MAY08 Y Y 10MAR0O9 N N Lee side of the Island only
8022 Caminada Bay Y | 20MAY08 28MAY08 Y Y 10MARO9 N N | Chenerie Caminada and Caminda Pass were absorbed by 8022, Caminada Bay
8023 Bayou Thunder Y 20MAY08 28MAY08 Y Y 10MARO9 N N
8024 Lake Cataouatche Y N/A 27TMAY08 | N Y 10MAR09 N N Surface Only
TOTALS 13 13 7 13 9 13 13 0 0 0 0 01]0]0]O0
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7600 |Broadmore Ditch Y  28JULO8 N N N | 11FEBO9 N | Y NMA
7601 East Bayou Lacassine Y 29JULO8 31JULO8 Y Y 11FEB0O9 N N
7602  Keystone Ditch Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7603 Lateral 03 Y 28JULO8 N N N 11FEB09 N Y NMA
7604 Lateral 04 Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7605 Lateral 05 Y 28JULO8 N N N 11FEB09 N Y NMA
7606 Lateral 05-A Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7607 Lateral 08 Y 28JULO8 N N N 11FEB09 N Y NMA
7608 Lateral 08-A Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7609 Lake Aurthur Y 28JULO8 14AUGO8 N Y 11FEB0O9 N N
7610 Rogers Gully Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7611 Bayou Serpent Y O05FEBO09 N N N 11FEB09 N Y NMA
TOTALS 12 12 11 2 1] 2 12 0] 10 0 0 oJoJoJo
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7100  Amite River Y 11MAR08 21IMAY08 Y Y 04FEB0O9 N N
7101 Bayou Chene Blanc Y N/A 20MAY08 Y Y 04FEBO9 N N
7102  Blind River Y 30APR08 14MAYO8 Y Y 04FEB0O9 N N |
7103  Tickfaw River Y 11MARO8 27MAY08 Y Y 04FEBO9 N N
7104 Natalbany River Y 20MARO8 29MAYO8 Y | Y < O04FEBO9 N N |
7105  Diversion Canal Y 11MAR0O8 14MAY08 Y Y 04FEBO9 N N
7106  Lake Maurepas 'Y N/A  29MAY08 Y Y 04FEBO9 N N | |
7107  Blood River Y 20MAR08 27MAY08 Y Y 04FEB0O9 N N
7108 Lizard Creek Y 20MAR08 27MAY08 Y Y < 04FEBO9 N N
TOTALS 9 9 7 9 9] o9 9 o] o 0 0 ofoJoJo
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8209 Bayou St. Catherine Y N/A  |08APRO8 Y Y 26AUG08 N N
8210 Blind Rigolets Y N/A  08APRO8 Y Y 26AUGO8 N N
8211 Counterfeit Pass Y| N/A | 08APRO8 Y Y 26AUGO8 N N \ \
8212  Fort Pike Canal Y 25FEB0O8 02APRO8 Y Y 26AUGO8 N N 03APR09
8213 Bayou Deleseire Y| N/A 16APRO8 Y Y 26AUGO8 N N  03APRO9 ‘Portion will be PW
8214  Unknown Pass Y N/A  08APRO8 Y Y 26AUGO8 N N
8215 Bayou Thomas Y| N/A 16APRO8 Y Y 26AUGO8 N N 190CTO08 \
8216 Marques Canal Y N/A 16APR0O8 Y Y 26AUG0O8 N N Portion will be PW
8217  Venetian Isles Ext. Y | 20FEB0O8 07APRO8 Y Y 26AUGO8 N N  01APRO9 \
8218 lIrish Bayou Y 21FEB08 03APRO8 Y Y 26AUG08 N N
8219 Maxant Canal Y | 20FEBO8 N/A N N 26AUGO8 N Y \ ‘NMA
8220 Bayou Michoud Y 07MARO8 NA N N 26AUGO8 N Y NMA
8221 Michoud Canal Y | 12MAR0O8 07APRO8 Y Y 26AUGO8 N N \ \
8222 Lakefront Airport Marina Y 29FEBO8 N/A Y N 26AUGO8 N Y NMA. Recommend no work due to previous FEMA PW
8223 Bayou St. John Y | 22FEB08 21APR0O8 N N 26AUG08 N Y \ ‘NMA
8224 UNO Lakefront Campus Y N/A N/A Y Y 26AUGO8 N N Will be worked as part of Lake Pontchatrain
8225 Orleans Canal Y | 17MAR0O8 21APR0O8 N N 26AUGO8 N Y \ ‘NMA
8226 New Orleans Municipal Yacht Harbor Y 29FEB08 21APR0O8 Y N 26AUG0O8 N Y NMA
8228 Elan Vitale Y| N/A | 25APRO8 Y Y 26AUGO8 N N \ \
8229  Fort Macomb Y N/A  25APRO8 Y Y 26AUG08 N N 31MAR09
8230 Marques Island Canal Y | 16MAY08 17MAY08 Y Y 26AUGO8 N N \ \
8231 Carter Canal Y 16MAY08 17MAY08 Y Y 26AUGO8 N N
8232 Fort Canal Y| N/A 17MAY08 Y Y 26AUGO8 N N \ \
8233  Chef Pass Marina Y 16MAY08 17MAY08 Y Y 26AUGO8 N N
8234 Little Cedar Bayou Y N/A 16APRO8 | Y Y |26AUGO8 N | N
TOTALS 25 25 13 21 21] 19 25 0] 6 5 0 oJoJoJo
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8346 Wagon Wheel Y 05NOV08 | 18NOV08| Y Y N N
8347 Red Pass Y O05NOV08 18NOVO08 Y Y N N
8348  Buras Boat Harbor Y O05NOV08 19NOV08 Y VY N N
8349 Grand Bayou Y O05NOV08 13NOV08 N Y N N SONAR provided from previous Phases.
8350 Fosters Canal Y O05NOV08 13NOV08 Y VY "N N |
8351 St Jude Canal Y O05NOV08 13NOVO08 Y Y N N
8352 Jefferson Lake Canal Y O05NOV08 12NOV08 Y VY "N N |
8353 Bay Sanbois Y O05NOV08 13NOV08 N N N Y NMA
8354 Judge Lake Perez Y | 05NOV08 12NOV08 N Y "N N ‘No Known Targets
8355 Lake Laurier Y O05NOV08 12NOV08 N N N Y NMA
8356 Bayou Dupont Y O05NOV08 12NOV08 Y VY "N N |
8357 White Ditch Y O05NOV08 17NOV08 N N N Y NMA
8358 River Aux Chenes Y | 05NOV08 17NOV08 Y Y "N N |
8359 Empire Channel Y N/A N/A Y Included in NOAA Offshore work
8360 Fishermens Targets Y | 24JUNO9 24JUN09 Y | | ‘Parish Requested Late
8361 EPA Targets Y 25JUN09 25JUN09 Y Y N Y Parish Requested Late
TOTALS 16 16 13 13 11 11 0 0 4 0 0 0j]0]JOfO
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8419 Bayou Dupree Y 07AUGO08 | 25SEPO8 | Y Y N N
8420 Hapiness Bayou Y 07AUGO08 25SEP08 Y Y N N
8421 Dike Ditch Y O07AUGO8 25SEP08 Y Y N N | |
8422 Bayou Bienvenue Y 07AUGO08 25SEP08 Y Y N N
8423 Creedmore Canal Y O07AUGO8 21SEP08 Y Y N N | |
8424 40 Arpent Canal Y 07AUGO08 N/A N N N Y NMA
8425 20 Arpent Canal Y 07AUGO8 NA N N N Y ‘NMA
8426  Oliver Canal Y 07AUGO08 21SEP08 N N N Y NMA
8427 Dead End Canal Y | 07AUGO08 21SEPO8 N N N Y ‘NMA
8428 Lake Lery Y 07AUGO08 N/A Y Y N N Subsurface only
8429 Bayou Lery Y O07AUGO8 21SEP08 Y Y N N | |
8430 Bayou Terre Aux Beoufs North Y 07AUGO08 21SEP08 Y N N Y Waterway heavily impacted by storms Gustav and lke.
8431 Dudenheffer Bayou Y O07AUGO8 23SEP08 Y Y N N | |
8432 Double Pipeline Canal Y 07AUGO08 24SEP08 N Y N N Surface work only, Lined with pipelines
8433 Bayou Bernard Y O07AUGO8 24SEP08 Y VY N N
8434 Bayou Yscloskey Y 07AUGO08 N/A Y Y N N Subsurface only
8435 Bayou La Loutre Y | 07AUGO08 23SEP08 Y N N Y ‘Waterway heavily impacted by storms Gustav and Ike.
8436 Spoil Canal Y 07AUGO08 25SEP08 Y Y N N
8437 Bayou La Loutre/Eloi Bay Y O07AUGO8 24SEP08 Y VY N N | |
8438 Crooked Bayou Y 07AUG08 23SEP08 Y Y N N
8439  Middle Bayou Y O07AUGO8 23SEP08 Y Y N N | |
8440 Reggio Canal Y N/A 24SEPO8 Y Y N N Waterway addes during Surface Survey.
TOTALS 22 22 21 18 17 16 0 0 6 0 0 0jJ]0]JOfO
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7900 Bayou Des Allemands Y 270CT08 | 290CTO08 | Y Y 11MARO9 N | N
7901 Bayou Gauche Y 270CT08 290CTO8 Y Y 11IMAR0O9 N N
7902 Cousin Canal Y [270CTO8 NA N N 1IMAR09 N Y ‘NMA
7903 Lake Cataouache Y 270CT08 290CTO08 Y Y 11IMAR09 N N
7904 Bayou Couba Y | 270CT08 290CT08 Y Y 11IMAR0O9 N N \
7905  Sellars Canal Y 270CT08 290CT08 Y Y 1IMAR0O9 N N
7906 Paradis Canal Y [270CTO8 NA N N 1IMAR0O9 N Y ‘NMA
7907  Providence Canal Y 270CT08 300CTO8 Y Y 1IMAR0O9 N N
7908 80 Arpent Canal Y | 270CT08 300CTO8 Y Y 11IMAR0O9 N N \
7909  Hymel Canal Y 270CT08 NA N N 1IMARO9 N Y NMA
7910 St Charles Canal Y | 270CT08 290CTO8 Y Y 11IMAR0O9 N N
7911  Gross Canal Y 270CT08 NA N N 1IMARO9 N Y NMA
7912  Pipeline Canal Y [270CTO8 NA N N 1IMAR0O9 N Y ‘NMA
7913  West Return Canal Y 270CT08 300CTO8 Y Y 11IMAR0O9 N N
7914  Walker Canal Y 270CT08 NA N N 11IMAR09 N Y NMA
TOTALS 15 15 15 9 9] 9 15 0] 6 0 0 oJoJoJo
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7350 | Airline Highway Borrow Canal Y N/A 23JUNO8 | Y Y 02MAR09 N N
7351 Highway 20 Borrow Canal Y 13JUNO8 23JUNO8 Y N O02MAR0O9 N Y No Targets Found, NMA
7352 Bayou Chevreuil Y 13JUNO8 01JULO8 Y Y 02MAR0O9 N N |
7353 Bayou Citamon Y 13JUNO8 01JUL08 Y Y O02MARO9 N N
7354  Bayou Napoleon 'Y NA | NA N N 02MAR0O9 N Y ‘NMA
7355 Bayou Verret Y N/A N/A N N O02MARO9 N Y NMA
TOTALS 6 6 3 4 4 3 6 0 3 0 0 01]0]0]0
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ICS 209 St. Mary Parish
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7013 | Beacon Point Y | 11JUNO8 | 30JUNO08 | Y Y 11FEBO9 | N N
7014 Bayview Marina Y 11JUNO8 30JUNO08 Y Y 11FEBO9 N N
7015 Bayou Cypermont Y 11JUNO8 30JUNO8 Y Y 11FEB0O9 N N L
7016 West Cote Blanche Bay Y 11JUNO08 30JUNO8 N N 11FEBO9 N Y Public oyster beds, NMA
7017 East Cote Blanche Bay Y | 11JUNO8 | 30JUNO8 | N N | 11FEBO9 | N | Y Public oyster beds, NMA
TOTALS 5 5 5 5 3 3 5 0 2 0 0 0]0]0fO0
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8510 Cane Bayou Y 29NOVO07 N/A N N |17DEC08| Y N
8511 Salt Bayou Extension Y O04APR08 09APRO8 Y Y 17DECO8 N N
8512 Powell Canal Y 20FEB08 09APR0O8 Y | Y 17DEC0O8| N N
8513 Bayou Melun Y 20FEB08 09APR08 Y Y 17DEC08 N N
8514 Palm Lake NW Y | 27Feb08  08APR0O8 | N Y 17DECO8 N N
8515 Palm Lake SW Y 27FEB08 08APR0O8 Y Y 17DEC08 N N 15APR09
8516 |Coin Du Lestin Y | 06MARO8 O08APR0O8 N N |17DEC0O8 N | Y Water depth is not sufficient to allow surveying with Side Scan
8517 Bayou Paquet Y 19MARO8 O08APRO8 Y N 17DEC08 Y N
8518 Bayou Liberty "B" Y N/A 08APR08 N N |17DEC08| N Y
8519 Bayou Liberty "C" Y N/A 0BAPRO8 Y Y 17DEC08 N N 15APR09
8520 |Carr Drive Y 16NOVO07 07APR0O8 Y | Y 17DEC0O8| N N
8521 Pearl River Nav. Canal Y N/A 14APR0O8 Y Y 17DECO8 N N
8522 |Brown's Village Y 16NOV07 N/A N N |17DEC08 Y | N Recommended for PW
8523  Ski Pond Y 16NOV07 N/A N N 17DEC08 N Y Per FEMA, no work in this WW-private WW.
8524 |Gum Bayou Y 16NOV07 N/A N N |17DEC08 Y | N Recommended for PW
8525 Treasure Island Y 18MARO8 07APRO8 Y Y 17DEC0O8 N N
8526 East Diversion Canal Extension Y N/A N/A N N |17DEC08 Y | N
8527 Bayou Bonfouca Ext. Y N/A 0BAPRO8 Y Y 17DEC08 N N 15APR09
8528 Little Lagoon Y N/A N/A N N |17DEC0O8 N | Y No access to waterway. Awaiting FEMA decision.
8529 Lake Pontchartrain Y Y 17DEC0O8 N N
8530 Facine Canal Y N/A N/A Y Y |17DEC08 N | N
8531 Eden Isle Y N/A N/A Y Y 17DEC0O8 N N 14APR09
8532 |North Shore Canal Y N/A N/A N N 17DECO8 | Y N NMA
8533 Valley Island Canal Y 22JULO8 22JUL08 N Y 17DEC0O8 N N
8534 | Tchefuncte River Ext Y 20AUGO08 20AUG08 | N Y 17DEC0O8 N | N |18AUGO08 Subsurface work is not allowed per SHIPO
8535 Pirates Cove Y Parish requested late
8536 Rigolets Estates Y Parish requested late
8537 Bogue Falaya Y N Y N/A N N 01 Tree to remove, requested late
TOTALS | 28 [28] 13 [ 15 Ji2[ 16 [ 26 [6] 4 [ 5 0 [oToT oo
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Tangipahoa Parish
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S10N [eUONIPPY

Organic Debris blocks northern section of the river
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8608 Bayou du Large Y | 14APR08 06MAY08| N N N Y NMA, Waterway heavily impacted b ystorms Gustav and lke.
8609 Houma Nav Channel Y N/A 01MAY08 N Y N N Case in previous Phase. Previous CG SONAR available
8610 Bayou Grand Caillou Y | 14APR08 01IMAY08 Y N N Y 'NMA, Waterway heavily impacted b ystorms Gustav and Ike.
8611 Bayou Petite Caillou Y 15APR08 29APR08 N Y N N Case in previous Phase. Previous CG SONAR available
8612 Bayou Terrebonne Y 15APR08 07MAY08 N Y "N N | 'NMA, Waterway heavily impacted by storms Gustav and Ike.
8613 Bayou Point au Chien Y N/A 08MAY08 N Y N N Case in previous Phase. Previous CG SONAR available
8614 Lake Theriot Y| NA  NA N N N Y ‘NMA
8615 Lake de Cade Y N/A N/A N N N Y NMA
8616 Lake Mechant Y| NA  NA N N N Y ‘NMA
8617 Lake Barre Y N/A N/A N N N Y NMA
8618 Lake Felicity Y| NA  NA N N N Y ‘NMA
8619 Lake Chien Y N/A N/A N N N Y NMA
8620 Canal St. Jean Charles 'Y NA  NA N N N Y ‘NMA
8621 Bayou Jean Lacroix Y N/A N/A N N N Y NMA
8622 Lake Boudreaux Y N/A NNA~ N N N Y ‘NMA
8623 Bayou Dulac Y N/A 06MAY08 Y Y N N
TOTALS 16 16 4 7 2 5 0 0] 11 0 0 0]0]0fO0
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8703 |Bayou Tigre Y | 23JUNO8 | 02JULO8 | Y Y N N
8704 Oak Island Y 23JUNO8 02JULO8 Y Y N N
8705 Boston Bayou Y 23JUNO8 02JULO8 Y Y ‘N N |
8706  Vermillion River Y 23JUNO8 02JULO8 Y Y N N
8707 Hebert Canal Y | 23JUNO8 16JULO8 N N N Y ‘NMA
8708 Freshwater Bayou Canal Y 23JUNO8 17JULO8 Y Y N N
8709 No Name Canal Y | 23JUNO8 16JULO8 N N N Y ‘NMA
8710 Pecan Canal Y 23JUNO8 16JULO8 Y N N Y NMA
8711 White Lake Y 23JUNO8 16JULO8 Y Y ‘N N |
8712 McHellney Canal Y 23JUNO8 17JULO8 Y Y N N
8713 Belle Isle Y 23JUNO8 17JULO8 Y Y ‘N N |
8714 Inter-Coastal Waterway (ICW) Y 23JUNO08 02JULO8 Y Y N N
8715 Acadiana Marina Canal Y| N/A  17JULO8 Y Y ‘N N \
8716  Audubon Canal Y N/A  17JUL08 Y Y N N
8717 Seventh Ward Canal Y| N/A  17JULO8 Y Y ‘N N \
8718 Little Vermillion Bay Canal Y N/A 17JULO8 N N N Y Public oyster beds
8719 Property Line Canal Y| N/A  17JULO8 Y Y ‘N N \
8720 Schooner Bayou Y N/A 17JULO8 Y N N Y Public oyster beds
TOTALS 18 18 12 18 15| 13 0 0| 5 0 0 ofo]Jo]fo
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